
ID WBS Task Name Contact Resource
Initials

226 3.5.1.4.2.4 Adjust current installation instructions GG PM

227 3.5.1.4.2.5 MOOT: Adjust current software to use standard location as default GG PM

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM

243 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM

245 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,SS

246 3.5.2.1.5 Install auto-clean up of OSG job queue GG PM

248 3.5.2.1.2 Test/observe auto-clean up for OSG job queue GG PM,SS

250 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM

251 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM

252 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM

253 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM

254 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM

43 2.7.2 Resolve how to add production paths in future: Document GG PM

256 3.5.2.5 Add the deployment of scripts to installation instructions GG PM

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM

261 3.5.3.1.1 Determine goal level, requirements GG PM

348 4.3.2.6 Job State diagram with most common error state causes MD PM

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM

262 3.5.3.1.2 Determine existing querying performance GG PM

353 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM

264 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM

265 3.5.3.2 Improve algorithm for selection of OSG resources GG PM

Page 1



D0
Request

Request
Id

Major
Milestone

Duration Start Finish

No No 1 day Fri 12/7/07 Fri 12/7/07

No No 0 days Fri 12/7/07 Fri 12/7/07

Yes Prd7 No 8 days Mon 12/10/07 Wed 12/19/07

No No 2 days Mon 12/10/07 Tue 12/11/07

No No 1 day Wed 12/12/07 Wed 12/12/07

No No 2 days Thu 12/13/07 Fri 12/14/07

No No 1 day Mon 12/17/07 Mon 12/17/07

No No 1 day Tue 12/18/07 Tue 12/18/07

No No 1 day Wed 12/19/07 Wed 12/19/07

Yes MC4 No 5 days Thu 12/20/07 Fri 12/28/07

No No 1 day Thu 12/20/07 Thu 12/20/07

No No 2 days Fri 12/21/07 Wed 12/26/07

No No 2 days Thu 12/27/07 Fri 12/28/07

Yes MC4 No 5 days Wed 1/2/08 Tue 1/8/08

No No 3 days Tue 1/8/08 Thu 1/10/08

Yes MC1 No 2 days Wed 1/9/08 Thu 1/10/08

No No 4 days Fri 1/11/08 Wed 1/16/08

No No 5 days Fri 1/11/08 Thu 1/17/08

Yes MC2a No 8 days Wed 1/16/08 Mon 1/28/08

No No 4 days Thu 1/17/08 Wed 1/23/08

No No 3 days Fri 1/18/08 Wed 1/23/08

No No 5 days Thu 1/24/08 Wed 1/30/08

No No 6 days Thu 1/31/08 Thu 2/7/08

PM Adjust current installation instruction
12/7 MOOT: Adjust current software to 

PM
PM Install auto-clean 

PM,SS Test/observe 
PM Instal

PM,S

S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 D
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tions

to use standard location as default

D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

n up for SamGrid job queue

ve auto-clean up for SamGrid job queue

stall auto-clean up of OSG job queue
,SS Test/observe auto-clean up for OSG job queue

PM Resolve: Globus gatekeeper does not properly cleanup gass caches
PM Periodically clean up gram log files at fwd nodes and exec sites

PM Generalization of Job Types according to I/O Characteristics
PM Clean up sandboxes and jim_tmp areas at fwd node

PM Clean up non-rotated log files (eg. Tomcat)
PM Automation of all gridmap file management (including condor_schedd)

PM Resolve how to add production paths in future: Document
PM Add the deployment of scripts to installation instructions

PM Store output from any stage: Describe suitable test of feature
PM Determine goal level, requirements
PM Job State diagram with most common error state cause

PM Start Pr
PM Determine existing querying p

PM Augment Job States to be mo
PM

PM

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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s

rod at Stage 2: SamGrid notification=all bug fix

performance

ore meaningful to large customer

Evaluate condor_quill, if determined to be necessary

Improve algorithm for selection of OSG resources

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar
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